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ESTIMATE RUN 02/26/2015

ESTIMATE SUMMARY 18:05:20

CONTID: C19586         ESTIMATE NO: 0011 PROG 2005

PCN: 19586-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ITS CAPITAL REPLACEMENT R1 PERCENT TIME:

PROJECT NO: ITSSW01-421                   

ITS CAPITAL REPLACEMENT R1

NAME OF ROAD: 002A, 070A, 085A

PROJECT COUNTIES: DENVER

CONTRACTOR:

INTERFACE COMMUNICATIONS COMPANY PAY PERIOD ENDING 02/26/2015 DATE TIME STARTED 12/16/2013

4909 NAUTILUS COURT NORTH, SUITE 201 DATE LET 10/24/2013 DATE WORK BEGAN

 DATE AWARDED 11/06/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/06/2013 DATE ACCEPTED

BOULDER CO 80301     303-530-4212 DATE NOTICE TO PROCEED 12/16/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 520,433.57 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 362,602.00 NON-PARTICIPATING 1,005.62

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

115.26

FIXED COMPLETION DATE

FIXED COMPLETION DATE

99.90%

517.60

1,005.62

1,005.62

1,005.62

$

$

$

$

0.00

519,915.97

519,915.97

0.00

519,915.97

-5,439.03

0.00

514,476.94

0.00

AMOUNT DUE 514,476.94 1,005.62

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,005.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

438.0 TIME ALLOW: 12/30/2014 ??:??:??

ORIG TIME ALLOW: 5/30/2014 ??:??:??
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PCN: 19586-BID    ESTIMATE RUN 02/26/2015

PROJECT: ITSSW01-421                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:05:20

CUMULATIVE
AMOUNT

CAT NO0200 Bid Items 

0005 Potholing 293.350

0.000

203-01597  
 

26,694.85293.350

0.00

293.350

HOUR

91.00000

0010 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

4.00000

0015 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

5.00000

0020 Reset TV Cameras 1.000

0.000

210-00473  
 

87.001.000

0.00

1.000

EACH

87.00000

0025 Sign Panel (Class I) 1.000

0.000

614-00011  
 

26.001.000

0.00

3.000

SF  

26.00000

0030 Variable Message Sign (Ground Mounted) 1.000

0.000

614-10125  
 

98,511.001.000

0.00

1.000

EACH

98,511.00000

0035 Variable Message Sign LED (Overhead) 1.000

0.000

614-10147  
 

124,041.001.000

0.00

1.000

EACH

124,041.00000

0040 Monotube Overhead Sign Cantilever (24 Inch Diameter) 1.000

0.000

614-32400  
 

47,979.001.000

0.00

1.000

EACH

47,979.00000

0045 *Communications Cabinet (Type 2) 1.000

0.000

614-72832  
 

7,513.001.000

0.00

1.000

EACH

7,513.00000

0045 MATERIAL ALLOWANCE Communication Cabinet 0.000

0.000

0.000.000

0.00EACH

5,600.00000

0050 *Fiber Optic Termination Panel  (6 Fiber) 3.000

0.000

614-87006  
 

4,164.003.000

0.00

3.000

EACH

1,388.00000
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PCN: 19586-BID    ESTIMATE RUN 02/26/2015

PROJECT: ITSSW01-421                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:05:20

CUMULATIVE
AMOUNT

CAT NO0200 Bid Items 

0055 Fiber Optic Cable (Single Mode) (12 Fiber) 944.000

0.000

614-87010  
 

1,718.08944.000

0.00

944.000

LF  

1.82000

0060 Closed Circuit Television 1.000

0.000

614-87320  
 

3,853.001.000

0.00

1.000

EACH

3,853.00000

0060 MATERIAL ALLOWANCE CCTV 0.000

0.000

0.000.000

0.00EACH

2,845.64000

0065 *Splice Fiber Optic Cable (12 Strand) 1.000

0.000

614-87512  
 

1,440.001.000

0.00

1.000

EACH

1,440.00000

0070 Ethernet Switch 2.000

0.000

614-87690  
 

7,450.002.000

0.00

2.000

EACH

3,725.00000

0070 MATERIAL ALLOWANCE Ethernet Switch 0.000

0.000

0.000.000

0.00EACH

6,332.50000

0075 *Construction Surveying 1.000

0.000

625-00000  
 

2,160.001.000

0.00

1.000

L S 

2,160.00000

0080 *Mobilization 1.000

0.000

626-00000  
 

7,000.001.000

0.00

1.000

L S 

7,000.00000

0085 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

0.000

HOUR

25.53000

0090 *Traffic Control Inspection 3.000

0.000

630-00007  
 

333.003.000

0.00

3.000

DAY 

111.00000

0095 *Traffic Control Management 50.000

0.000

630-00012  
 

21,900.0050.000

0.00

50.000

DAY 

438.00000
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PCN: 19586-BID    ESTIMATE RUN 02/26/2015

PROJECT: ITSSW01-421                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:05:20

CUMULATIVE
AMOUNT

CAT NO0200 Bid Items 

0100 *Construction Traffic Sign (Panel Size B) 9.900

0.000

630-80342  
 

118.809.900

0.00

11.000

EACH

12.00000

0105 *Construction Traffic Sign (Panel Size C) 5.400

0.000

630-80343  
 

151.205.400

0.00

6.000

EACH

28.00000

0110 *Vertical Panel (Plastic) 5.400

0.000

630-80351  
 

113.405.400

0.00

6.000

EACH

21.00000

0115 *Vertical Panel (With Light) (Flashing) 0.000

0.000

630-80353  
 

0.000.000

0.00

0.000

EACH

35.00000

0120 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.000

630-80358  
 

2,997.001.800

0.00

2.000

EACH

1,665.00000

0125 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

0.000

DAY 

316.00000

0130 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

23.00000

0135 *Traffic Cone 90.000

0.000

630-80380  
 

810.0090.000

0.00

100.000

EACH

9.00000

0140 *Mobile Attenuator 10.000

0.000

630-85041  
 

3,890.0010.000

0.00

10.000

DAY 

389.00000

0145 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0150 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 19586-BID    ESTIMATE RUN 02/26/2015

PROJECT: ITSSW01-421                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:05:20

CUMULATIVE
AMOUNT

CAT NO0200 Bid Items 

0155 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0160 F/A Utilities and Maintenance of Field Facilities 65,322.620

1,005.620

700-70195  
 

66,328.2466,328.240

1,005.62

66,328.240

F A 

1.00000

0165 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0175 Fiber Optic Cable (S Mode) (96 S) 35,097.000

0.000

614-87496  
 

77,213.4035,097.000

0.00

35,097.000

LF  

2.20000

0180 Test Fiber Optic Cable 1.000

0.000

614-87350  
 

1,690.001.000

0.00

1.000

L S 

1,690.00000

0185 Splice FO Cable (48 Strand) 6.000

0.000

614-87548  
 

10,002.006.000

0.00

6.000

EACH

1,667.00000

0190 Added Item (Each)/ Fiber Optic Termination Panel (96 S) 1.000

0.000

900-00007  
 

1,732.001.000

0.00

1.000

EACH

1,732.00000

CAT 519,915.971,005.62520,433.57CURRENT AMT0200 $ $ $

CAT NO0400 Construction Engineering Bid ITEMS 

0170 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

0.000

EACH

420.00000

CAT 0.000.000.00CURRENT AMT0400 $ $ $

$ 519,915.971,005.62$520,433.57$CURRENT AMTPROJECT TOTAL


